FY '2025 SELECTED PROJECTS OTHER THAN ON-GOING

July 2, 2025

FIELD:

Order and release grass carp June target
Set up spraying schedule with County In process
Upgrade lettering of signs at all entrances In process
Renovation of community center, kitchen, and restrooms Completed
Prepare Bark Park area for future FRDAP projects In process
Prepare ACP for future FRDAP projects In process
Update Lot Mowing and canal maintenance in Diamond Maps
(Lots are done, canals in process)
Repair Shop fence Completed
Replace pump station sign Completed
Paint metal work on the picnic tables Completed
Pour concrete slab at rear of pump station Completed
Replace culvert on Lake E, village 6 South Completed
Remove and trim trees from canal right of ways Completed
Trim trees in parks and medians Completed

UTILITIES:

Assist and oversee ECO World field test program as needed In process
Paint Water Plant #1 Buildings, Tanks, and wells (STEAM) In process
Complete construction of Water Plant #1 Final punch list completed
Send out periodic e-mail blasts to wastewater customers
Locate, clean, paint and exercise district valves Completed
Test, raise and paint all district hydrants In process
Refurbish Dump truck In process
Trim Oak trees and remove pine trees at the old shop Completed
Add sample station at Madrid and Castile Completed
Repair Water plant fence Completed
Repair/ Replace reflectors from fire hydrants In process