

2024 SELECTED PROJECTS OTHER THAN ON-GOING

April 3, 2024

FIELD:

Clean out canals behind Annett Bus for development project **COMPLETED**
Renovate interior and exterior of old Shop (In Process)
Remove shed from old WWTP site **COMPLETED**
Concrete pad for washing vehicles **COMPLETED**
Order and release grass carp
Remove sand bars in selected canal areas (In process)
Paint generator fuel tank
Clean ALL signs in parks and medians or may have to get new ones
ECO PARK: Clean picnic tables and benches; paint yellow poles **(COMPLETED)**
Set up spraying schedule with County **(COMPLETED 2/1/24)**
Upgrade signs at all entrances (In Process) **MAIN ENTRANCE COMPLETED**
Renovate community center kitchen and restrooms
Remove trees hindering median and right of way mowing **COMPLETED**
Add slag under heavy equipment at shop parking area **COMPLETED**
Remove tree on lot behind office **COMPLETED**
Prepare Bark Park area for future FRDAP projects
Prepare ACP for future FRDAP projects
Repair/replace selected drainage pipes (In process)

UTILITIES:

Evaluate STEP system with District Engineer
Complete automatic flushers to remaining dead ends
Preventative maintenance contract for emergency generator repairs
Update Dimond Maps program
Assist and oversee ECO World field test program as needed
Replace pipe rack **COMPLETED**
Replace Water Plant #1 Pumps and motors
Paint Water Plant #1 Buildings and Tanks (STEAM)
Remove and replace wash station
Send out periodic e-mail blasts to wastewater customers